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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
BROWNFIELDS QUARTERLY PROGRESS REPORT 

 
OLYMPIA, WASHINGTON 

BROWNFIELDS ASSESSMENT GRANTS 
COOPERATIVE AGREEMENT #BF01J66201-0 

Quarterly Report No. 4 
July 1, 2020 through September 30, 2020 

 
 
1.0 INTRODUCTION 

The City of Olympia prepared this Quarterly Progress Report to document activities under 
the Olympia Regional Coalition U.S. EPA Hazardous Substances and Petroleum Assessment 
program. This report outlines activities and key measures documented from July 1, 2020 
through September 30, 2020 (Reporting Period No. 4).   

1.1 MODIFICATIONS TO THE WORK PLAN 

The tasks reported within this Quarterly Report were conducted in accordance with the 
Coalition’s work plan submitted to U.S. EPA. No modifications to the work plan were made 
during Reporting Period No 4.   
 
2.0 ACTIVITIES FUNDED UNDER BROWNFIELDS ASSESSMENT GRANT 

 
TASK 1 –Programmatic: 
 
The following activities have been completed during Reporting Period No. 4: 
 

 Completion of the required grant activity reporting. 
 Recurring meetings between the City and PIONEER (the environmental 

consultant) to discuss grant progress. 
 Indirect administrative costs. 

 
TASK 2 –Community Outreach and Site Inventory: 
 
During Reporting Period No. 4, the following Community Outreach and Site Inventory 
activities were completed under the Assessment Grant: 
 

 Ongoing discussions with citizens interested in or actively pursuing properties 
using grant funds. 
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TASK 3 –Site Assessments: 
 
During Reporting Period No. 4, the following Site Assessment activities were completed 
under the Assessment Grant: 
 

 Continued Phase II ESA work for the Hardel Mutual Plywood site (Phase II ESA 
report pending) 

 Completed a Phase II ESA for 209 NE Washington Street 
 Submitted a SAP Addendum for additional Phase II ESA work at 209 NE 

Washington Street.  
 Completed a Phase I ESA for the Murphy Property (vacant land along Deschutes 

Parkway) 
 Began a Phase I ESA for the Ensign Road Extension Property (vacant land between 

Martin Avenue and Pacific Avenue) 
 
TASK 4– Cleanup and Reuse Planning 
 
During Reporting Period No. 4, no Cleanup and Reuse Planning activities were completed 
under the Assessment Grant: 

 

3.0 ACTIVITIES FUNDED BY OTHER LEVERAGED SOURCES 

There were no activities funded by other leveraged sources associated with the Assessment 
Grant during Reporting Period No. 4 other than the following: 
 

 Over $100,000 in private funds are currently being used to complete additional Phase 
II ESA and potentially remedial work at the Hardel Mutual Plywood site 

4.0 ANTICIPATED GRANT-FUNDED ACTIVITIES FOR NEXT QUARTER 

The following activities are anticipated during the next Quarterly Reporting Period (October 
1 through December 31, 2020): 
 

 Expansion of Site Inventory  
 Phase I ESAs 
 SAPs 
 Phase II ESAs 

5.0 BUDGET STATUS  

The expenditures incurred during Reporting Period No. 4 were: $29,776.38. Funds spent 
during previous reporting periods were $88,500.63. The dollar amount remaining in the 
grant budget is $481,722.99. 



TABLE 1
Quarterly Budget Report #4

BROWNFIELD HAZARDOUS SUBSTANCES AND PETROLEUM ASSESSMENT
Olympia, Washington

Cooperative Agreement #BF - 01J66201 - 0
July 1 - September 30, 2020

Budget: Hazardous Substances and Petroleum ($600,000)

Budget Categories

$ Budgeted
Cost Incurred 
this Quarter

Cost Incurred 
to Date $ Remaining $ Budgeted

Cost Incurred 
this Quarter

Cost Incurred 
to Date $ Remaining

Personnel $6,000.00 $0.00 $0.00 $6,000.00 $5,000.00 $0.00 $0.00 $5,000.00
Travel $2,600.00 $0.00 $1,831.28 $768.72 $800.00 $0.00 $0.00 $800.00
Supplies $0.00 $0.00 $0.00 $0.00 $1,000.00 $0.00 $0.00 $1,000.00
Contractual $0.00 $0.00 $0.00 $0.00 $6,000.00 $1,005.00 $2,951.00 $3,049.00
Indirect Administrative $30,000.00 $3,860.23 $9,958.40 $20,041.60 $0.00 $0.00 $0.00 $0.00
Total $38,600.00 $3,860.23 $11,789.68 $26,810.32 $12,800.00 $1,005.00 $2,951.00 $9,849.00

$ Budgeted
Cost Incurred 
this Quarter

Cost Incurred 
to Date $ Remaining $ Budgeted

Cost Incurred 
this Quarter

Cost Incurred 
to Date $ Remaining

Personnel $0.00 $0.00 $0.00 $0.00 $9,000.00 $0.00 $0.00 $9,000.00
Travel $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Supplies $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Contractual $476,600.00 $24,911.14 $103,536.33 $373,063.67 $63,000.00 $0.00 $0.00 $63,000.00
Indirect Administrative $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total $476,600.00 $24,911.14 $103,536.33 $373,063.67 $72,000.00 $0.00 $0.00 $72,000.00

Grant total: $600,000.00
Total grant funds remaining: $481,722.99

Task 1: Programmatic Task 2: Community Outreach and Site Inventory

Task 3: Site Assessment Task 4: Cleanup and Reuse Planning

Submitted: October 2020


